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Project Web Site: http://www.wsdot.wa.gov/Projects/I5/SR104to52ndPaving/

I-5/220th Street SW Interchange Vicinity - Ramps Paving

$1,114

$914

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$199$199$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)
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Right of Way

$1,114

$914

$0

$0

Construction

Right of Way
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Leg. Initial   
BudgetProject Status

$199$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $0 $1,114

$0 $0 $914

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2011

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2013

Q3 2013

PIN:

Region:

State Route:

Current Status:

100530F

Northwest

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

L. Eng

01,32

Project Information

Project Description

This project will mill and fill the ramps with HMA to preserve the ramps. Required minor safety 
work will include re-striping the roadway upgrading the existing guardrail and terminals, and 
updating the non- standard pedestrian ramps to current standards.

Contractor

Anticipated Project Benefits

008439 - Granite Construction Company - $3,624,239.33 - 4/1/13

Award Amount:

Change Orders Web Site:
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Project Web Site: http://www.wsdot.wa.gov/Projects/I5/SR104to52ndPaving/

I-5/SR 104 Interchange Vicinity to 52nd Ave W - Paving

$3,842

$3,294

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$548$548$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)
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Right of Way

$3,842

$3,294

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$548$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $0 $3,842

$0 $0 $3,294

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2011

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2013

Q3 2013

PIN:

Region:

State Route:

Current Status:

100532F

Northwest

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

L. Eng

01,32

Project Information

Project Description

This project will rehabilitate the existing pavement and expansion joints to preserve the ramp 
and bridge 5/602. Required minor safety work will include re-striping the roadway, upgrading the 
existing guardrail and the guardrail terminals, and updating the non-standard pedestrian ramps 
to current standards.

Contractor

Anticipated Project Benefits

008439 - Granite Construction Company - $3,624,239.33 - 4/1/13

Award Amount:

Change Orders Web Site:


